


	A	B	C	D	E	F	G	H	I	J	
1	<b>The ACID Test schedule</b> Animation Creation Interactive Document		 WEEK 1	WEEK 2	WEEK 3	WEEK 4	WEEK 5	WEEK 6	WEEK 7	WEEK 8	
2	Start Date: 23/08/2021	End Date: 19/10/2021	8wks	Mo23 - Fr27 Aug	Mo30 Aug - Fr3 Sep	Mo6 - Fr10 Sep	Mo13 - Fr17 Sep	Mo20 - Fr24 Sep	Mo27 Sep - Fr1 Oct	Mo4 - Fr8 Oct	Mo11 - Fr15 Oct
3	<b>DEVELOPMENT wk1</b>		1wk								
4	Deconstruct Brief	1d	Mon								
5	Review prototype & make any changes	2d	Tue-Wed								
6	Refine Script	1d	Thu								
7	List assets to be made	.5d		Fri							
8	Commit to Art Style, methods & tools	.5d		Fri							
9	<b>PRE-PRODUCTION wk2</b>		1wk								
10	research and reference ACID Test inputs	3d		Mon-Wed							
11	make ACID Test table	1d		Thur							
12	refine audio & aquire any licenses	1d		Fri							
13	<b>PRODUCTION wks3-5</b>		3wks								
14	make assets - animation vignette	3d			Mon-Wed						
15	make ACID Test inputs	10d			Thu-Fri	Mon-Fri	Mon-Wed				
16	adjust audio timing	1d					Thur				
17	make ACID Test links for inputs	1d					Fri				
18	<b>POST-PRODUCTION wks6-7</b>		2wks								
19	VFX	2d						Mon-Tue			
20	Editing	2d						Wed-Thu			
21	Colour Grading	1d						Fri			
22	Create NFT	1d							Mon		
23	Create Folio2 submission documents	3d							Tue-Thu		
24	Write Abstract	1d								Fri	
25	<b>DISTRIBUTION wk8</b>		1wk								
26	Upload to NFT Marketplace	1d									Mon
27	Include NFT link in Folio2 submission	2d									Tue-Wed
28	Proof read, edit Folio2 requirements	2d									Thu-Fri
29			<b>Contingency plan:</b>								
30			5day working week leaving 2 days for family, shopping, chores, unexpecteds.								
31			Sa16-Mo19 Oct re-read, final edits. Mo19th Oct SUBMIT Folio2								
32											
33											
34											
35											
36											
37											